



City of Omaha
1819 Farnam St
Omaha, NE 68183
cityofomaha.org
402-444-7000

CARTER LAKE EMERGENCY FORCE MAIN REPLACEMENT OPW 53651

CONSTRUCTION NOTICE UPDATE - PHASE 2

As a follow-up to the construction updates for the City of Omaha sanitary sewer force main project from the East Omaha Lift Station to 11th Street, please be advised of the following schedule update for construction pertaining to Phase 1 and **Phase 2 beginning the week of January 8th to 12th, 2024**. Here's what to expect during this phase of construction.

Phase 1: 11th Street to Avenue H

- Phase 1 with the **full closure of Avenue H east of 11th Street** is anticipated to continue and will conclude in late January or early February 2024, pending weather conditions. Access to Avenue H between 11th and 5th Streets will be maintained along an alternate route utilizing Abbott Drive, Avenue H, 9th Street, and Avenue J.
- Please be advised the construction crossing of 11th Street may be delayed until February contingent on authorization for work within the railroad right-of-way.
- During daily construction activities, 11th Street will be reduced to one lane of traffic under controlled flagging operations. **However, through traffic will be consistently maintained along 11th Street.** Outside of daily activities, two lanes in both northbound and southbound directions will be open for uninterrupted through traffic.

Phase 2: Avenue H – 11th to 5th Streets

- **Phase 2 is anticipated to start the week of January 8th** and be completed in mid-to-late February, pending weather conditions.
- **During Phase 2, Avenue H from 11th to 5th Streets will be closed to through traffic with one lane open at all times for local traffic only to allow access to adjacent properties located within Phase 2.** The alternate route identified under Phase 1 will remain in place through the completion of Phase 2.

CONTACT US

For specific comments or questions regarding the plan or construction, please feel free to speak with the JEO Representative, Alyssa Vaughan. If you have immediate questions or concerns during construction, please contact the Contractor Representative, Darren Elliot.

Alyssa Vaughan
Community Engagement Senior Specialist
JEO Consulting Group
402.964.3965, avaughan@jeo.com

Darren Elliot
Contractor Project Manager
Valley Corporation
402.669.9033, darren@valleycorp.com

Thank you in advance for your patience and help as we work to improve future sanitary sewer service.